THESISVAULT

CAPSTONE PROJECT REPOSITORY

SYSTEM DEVELOPMENT PROGRESS REPORT

Asynchronous Task Submission

Project	THESISVAULT — Capstone Project Repository
Institution	Isabela State University – Santiago Extension
Program / Section	BSIT 2 WMAD
Prepared by	Jovan Pascua
Report date	November 6, 2026
Previous checking	October 31, 2026

Report purpose. This report summarizes the current development progress of THESISVAULT, including functions and scope added since the previous checking, cloud database work, deployment status, and remaining development tasks.

Deployment status. The PHP application is currently developed and tested locally using XAMPP. The Aiven Cloud MySQL database has been configured, the cloud connection was tested, and the database import was confirmed successful. The PHP website itself does not yet have a confirmed public deployment URL.

1. Project Overview

THESISVAULT is a web-based Capstone Project Repository designed to help students search and review previously submitted capstone project titles and related information. It also allows students to submit project proposals for administrator review. The system aims to reduce repeated project ideas by making approved project information easier to find.

2. Progress Since the Previous Checking

The following progress items were completed or advanced after the previous checking on October 31, 2026:

Area	Progress / Function	Status
Project submission	The Add Project workflow is available. Student submissions are saved and assigned a pending-approval status.	**Working / tested**
My Projects	A student-facing page was added so a logged-in student can view their own submitted projects and statuses.	**Working**
Admin approval	An administrator can review submitted projects and approve or reject them through the admin approval workflow.	**Implemented**
Project statuses	Project records use pending, approved, and rejected statuses to support the review process.	**Implemented**
Aiven cloud DB	Aiven MySQL service was created, the PHP cloud connection was tested, and the local SQL backup was imported into the cloud database.	**Successful**
Cloud schema	Six tables were confirmed in the cloud database: courses, password_resets, projects, project_technologies, technologies, and users.	**Successful**

3. Current System Functions and Scope

A. Student Functions

• Student account registration and login.
• Login verification using username and password, CAPTCHA, and email OTP.
• Forgot-password and password-reset workflow through email.
• Student dashboard and account access.
• Submit a capstone project with project details, course, and technology information.
• View personal submissions through My Projects and monitor their approval status.

B. Repository and Search Functions

• Browse approved capstone project records.
• Search using project titles or keywords.
• Use course and technology information to help narrow project results.
• View project details for available repository records.

C. Administrator Functions

• Separate administrator login and administrator dashboard.
• Review project submissions awaiting approval.
• Approve or reject submitted projects.
• Manage the review process and control which submissions become part of the approved repository.

D. Security and Access Control

Authentication (AuthN) verifies a user identity through login credentials and additional verification such as CAPTCHA and email OTP. Authorization (AuthZ) checks the account role and determines which protected pages and actions are permitted. THESISVAULT distinguishes Student and Admin roles.

4. Cloud Database Integration

The THESISVAULT database was prepared in Aiven Cloud MySQL. A PHP MySQLi connection using the Aiven connection details and SSL certificate was tested. The SQL backup exported from the local database was then imported into Aiven. The import process was confirmed successful.

Imported database tables

Table	Purpose
courses	Stores course or program reference records.
users	Stores student and administrator accounts and role information.
projects	Stores project information, submitter details, and review status.
technologies	Stores technology names associated with project records.
project_technologies	Links projects with their selected technologies.
password_resets	Stores password-reset token records and related information.

5. Scope of the Current Version

Included: student and administrator accounts, login verification, project submission, student project tracking, administrator review and approval/rejection, approved-project browsing/search, and Aiven cloud database setup and database migration.

Not yet confirmed as completed: public hosting of the PHP application, switching the live application fully to the Aiven database, and advanced automated similar-title detection. These should be treated as future work unless separately implemented and tested.

6. Deployment Status and Evidence

Application: The PHP application is currently accessed locally through XAMPP, using a localhost address. A localhost URL is only accessible in the local development environment and is not a public deployment link.
Database: Aiven Cloud MySQL is configured; the cloud connection test and six-table import were reported successful.
Public application URL: Not available yet because public web hosting has not been confirmed.

Screenshots recommended for the final documentation

1. THESISVAULT student login page (hide private account details).
2. Successful OTP verification or student dashboard.
3. Add Project form and successful pending submission message.
4. My Projects page showing a submitted record and status.
5. Admin approval page showing pending projects and approve/reject actions.
6. Aiven service overview showing the MySQL service status.
7. Cloud import success page showing all six imported tables.

Evidence note: Screenshots were not embedded in this report because no image files were attached to this request. Insert genuine screenshots from the working application before submission. Do not expose passwords, OTP codes, database credentials, private keys, or SQL backup files containing personal data.

7. Remaining Work and Next Steps

Priority	Next task	Purpose
1	Complete end-to-end testing of student and admin workflows.	Verify login, OTP, submission, review, approval, and status updates together.
2	Verify role protection on all restricted PHP pages.	Ensure students cannot access administrator-only pages or actions.
3	Finalize and test the production database configuration.	Confirm the deployed application uses the intended cloud database securely.
4	Polish responsive design and resolve remaining interface issues.	Improve usability on desktop and mobile devices.
5	Prepare deployment and final documentation evidence.	Publish the application if hosting is arranged and provide a working public URL.

8. Conclusion

Since the previous checking, THESISVAULT has progressed in its student project-submission and administrator-review workflows. Students can submit projects and view their own records, while administrators can review submissions and approve or reject them. The cloud database work has also advanced: the Aiven MySQL connection was tested and the six-table database import was confirmed successful. The next development focus is end-to-end workflow and security testing, interface refinement, and preparation for public deployment.

Prepared for: Asynchronous system development progress checking
Reporting date: November 6, 2026
Reminder: Review all statements and attach actual screenshots before submitting this report.